Week 1	Week 1 (Jan 22) Week 2 (Jan 29)	Week 3 (Feb 5)	Week 4 (Feb 12)	Week 5 (Feb 19)	Week 6 (Feb 26)	Week 7 (Mar 4)	Week 8 (Mar 11)	Week 9 (Mar 18)	Week 10 (Mar 25)	Week 11 (Apr 1)	Week 12 (Apr 8)	Week 13 (Apr 15)	Week 14 (Apr 22)	Week 15 (Apr 29)	Week 16 (May 6)
COLLECT REQUIREMENTS	22-JAN 4-FEB														
CREATE USE CASE DIAGRAMS			11-FEB 18-FE	В											
BUILD ACTIVITY DIAGRAM FOR EACH USE CASE				15-FEB 9-M	AR										
RESEARCH USER INTERFACE DESIGNS					27-FEB	7-MAR									
BUILD CLASS DIAGRAM					1-MA	AR 9-MAR									
GET CUSTOMER APPROVAL						10-MAR 11-MAR									
BUILD INTERFACE							12-MAR	24-MAR							
LINK DB TO INTERFACE									24-MAR 3-APR						
BUILD BUSINESS LOGIC						Gantt chart key					5-AP	R 27-APR			
TEST SYSTEM						Team 1: Jennifer Sar Team 2: Toni Clark								27-APR 7-MAY	
DELIVER SYSTEM						Team 3: John Full Team								8-MAY 9-MAY	
SIGN-OFF MEETING						Full Team Client								9-MAY 10-MAY	